

平蔵川水管橋塗装工事																																		
工事工程表		R8.10				R8.11						R8.12						R9.1						R9.2						R9.3				
工種	施工日数	15	20	25	30	5	10	15	20	25	30	5	10	15	20	25	30	5	10	15	20	25	30	5	10	15	20	25	30	5	10			
		5	10	15	20	25	30	35	40	45	50	55	60	65	70	75	80	85	90	95	100	105	110	115	120	125	130	135	140	145	150			
準備工・調整期間	36																	年 末 年 始 休 暇																
仮設工(設置)	11																																	
塗装塗替工	64																																	
水管橋補修工	2																																	
仮設工(撤去)	11																																	
後片付け	20																																	
合計	150																																	

※参考資料として添付する本工程表は、入札参加者の適切かつ迅速な見積に資する目安となる資料であり、請負契約上の拘束力を生じさせるものではありません。