

工事工程表(参考資料)

工事名：菅田給水場4号配水池内面補修工事

工種		R8.11		R8.12		R9.1			R9.2			R9.3			R9.4			R9.5			R9.6			R9.7			R9.8			R9.9			R9.10			R9.11										
		10	20	30	40	50	60	70	80	90	100	110	120	130	140	150	160	170	180	190	200	210	220	230	240	250	260	270	280	290	300	310	320	330	340	350	360	370								
施工者	準備工																																													
	応急給水栓布設工																																													
	コンクリート外面補修工																																													
	劣化部除去工																																													
	コンクリート内面補修工																																													
	防食工																																													
	付帯工																																													
	配管補修工																																													
	排水管部材取替工																																													
	螺旋階段補修工																																													
	仮設工																																													
	後片付け・調整日数																																													
発注者	排水・洗浄作業																																													
	水質検査																																													

※参考資料として添付する本工程表は、入札参加者の適切かつ迅速な見積りに資する目安となる資料であり、請負契約上の拘束力を生じさせるものではありません。